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Magnet Dismemberment at LANL

Timeline

MOU signed Oct 26,2001  DONE N syned
Property Transfer signed Oct 31,2001 DONE

Hazard Control Plan sign-off Nov 16, 2001

Crane license issued  either Nov 16, 2001 or Jan 9, 2002 (9-11 effect)

Nominal work start Dec 3, 2001 Estimate 5 work days in Dec "01
Waste management in place Dec 7, 2001 .
Main body of work Jan 7,2002 thru April 26,2002 ~42 man weeks 4 L man ~\W eelkS

Heavy rigging May 6, 2002 thru May 17,2002 2 man weeks Plus rigging contract

Magnet shipping ~ May 17 -~ May 27 2002 S h‘P mn Q%h et

Magnet arrives at 7777 ~ May 27, 2002







